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MEETING MINUTES 
February 6, 2007, g:oo AM-9:30AM 

TBPOC Conference Call 

Attendees 
TBPOC Members: Randell Iwasaki (in place for Will Kempton), Steve Heminger, John 
Barna 
PMT Members: Tony Anziano, Andrew Premier 
Participants: Michele DiFrancia, Brian Maroney, Judis Santos, Bijan Sarti pi 

Convened: g:o6 AM 

Items Desired Outcome 
1. 2007 Legislative Update Meeting 

Materials 

• TBPOC requested the following 
amendments to be included in the 
report: 

o Add a section on the 
Dum barton/ Antioch Bridge 

o Add a description ofthe West 
Approach staging and 
demolition while traffic 
remams open. 

• S. Heminger requested that the final 
draft copy be sent to the TBPOC 
prior to production. 

• TBPOC requested an update on 
meeting attendance. 

2. Fourth Quarter Report Ending 
December 31, 2006 

• T. Anziano reported that comments 
have been received and incorporated 
on the 4 th Quarter Report. 
Recommended forecast revisions 
were discussed at the PMT on 
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• TBPOC APPROVED the 2007 
Legislative Update written 
report, with the following 
comments. 

• Final Draft report to be sent to 
TBPOC electronically on 
2/9/07. 

• PMT to follow up with Bart Ney 
on meeting attendance of the 
2007 Legislative Update. 
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(continued) 

Items Desired Outcome 
2/5/07, and include the following: 

o Storm water Treatment 
Measures Contract -
$900,000 increase in capital 
outlay support 

o Submarine Cable Contract­
Report financials will carry a 
note indicating that BA TA 
allocation is $9.6 million but 
additional non-program 
funding from San Francisco is 
covering the difference 
between program funding and 
actual allocation. 

• ,J. Barna stated that options for 
acceleration need to be presented 
first before the TBPOC 
discusses/approves YBI and other 
forecast changes. 

• S. Heminger noted that the TBPOC 
needs to have a thorough 
understanding of issues surrounding 
the potential closure at the end of 
the 'ear. 

Adjourned: 9:25AM 
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• TBPOC APPROVED the 
Fourth Quarter Report Ending 
December 31, 2006 which 
included the approval of two 
forecast changes: 

o Storm water Treatment 
Measures Contract -
S9oo,ooo increase in 
capital outlay support 

o Submarine Cable 
Contract - Report 
financials will carry a 
note indicating that 
BATA allocation is $9.6 
million but additional 
non-program funding 
from San Francisco is 
covering the difference 
between program 
funding and actual 
allocation. 

• TBPOC requested that a series 
of meetings be scheduled to 
discuss acceleration o tions. 
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(continued) 

APPROVED BY: 

MEETING MINUTES 
February 6, 2007, 9:00AM-9:30AM 

TBPOC Conference Call 

Date 
California Department of Transportation 

Date 

STEVE HEMIN~ 
Bay Area Toll Authority 
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